August 2017 *Improving Quality of Care Using Six Sigma* Cohort B						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	17	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28 WK 1 Webinars 8:30 AM EST Noon EST 4:30 PM EST	29	30	31		

September 2017 *Improving Quality of Care Using Six Sigma* Cohort B						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Labor Day	5	6	7	8	9
10	11 WK 2 Webinars 8:30 AM EST Noon EST 4:30 PM EST	12	13	14	15	16
17	18 WK 3 Webinars 8:30 AM EST Noon EST 4:30 PM EST	19	20	21	22	23
24	25 WK 4 Webinars 8:30 AM EST Noon EST 4:30 PM EST	26	27	28	29	30

October 2017 *Improving Quality of Care Using Six Sigma* Cohort B						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	**2** WK 5 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**3**	**4**	**5**	**6**	7
8	**9** WK 6 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**10**	**11**	**12**	**13**	14
15	**16** WK 7 Optional Workshop Define & Measure Phases	**17** WK 7 Optional Workshop Define & Measure Phases	**18**	**19**	**20**	21
22	**23** WK 8 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**24**	**25**	**26**	**27**	28
29	**30** WK 9 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**31**				

November 2017 *Improving Quality of Care Using Six Sigma* Cohort B

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6 WK 10 Webinars 8:30 AM EST Noon EST 4:30 PM EST	7	8	9	10	11 Veterans Day
12	13 WK 11 Optional Workshop Analyze Phase	14 WK 11 Optional Workshop Analyze Phase	15	16	17	18
19	20	21	22	23 Thanksgiving Day	24	25
26	27 WK 12 Webinars 8:30 AM EST Noon EST 4:30 PM EST	28	29	30		

December 2017 *Improving Quality of Care Using Six Sigma* Cohort B						
Sunday	**Monday**	**Tuesday**	**Wednesday**	**Thursday**	**Friday**	**Saturday**
					1	2
3	**4** WK 13 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**5**	**6**	**7**	**8**	9
10	**11** WK 14 Webinars 8:30 AM EST Noon EST 4:30 PM EST	**12**	**13**	**14**	**15**	16
17	**18** WK 15 Optional Workshop Improve & Control Phases	**19** WK 15 Optional Workshop Improve & Control Phases	**20**	**21**	**22**	23
24	**25** Christmas	**26**	**27**	**28**	**29**	30
31						